

**Delete the Prior Abstract and replace with the Amended Abstract****Amended Abstract**

A project management workflow system provides the capabilities of a project management system for computing the estimated end date for a time sequence of tasks to complete a project and the capabilities of a workflow system for processing routes that implement the tasks and real time feedback on the execution of the tasks. Each task has an associated route defined to implement the task so as the sequence of tasks is changed or tasks are changed, the sequence of execution of the routes correspondingly changes. When a task starts in the project management system, then the corresponding route is started in the workflow system. When the route completes in the workflow system, then the corresponding task is completed in the project management system.